COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2017

ESTI MATE SUMVARY 12:38: 54
CONTI D C21198 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21198- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIME ALLON 7/28/2017 FI XED COVPLETI ON DAT!
SH 82 WALL REPAI R MP32 PERCENT TI ME: 95. 42 ORI G TIVE ALLOW 7/28/2017 FI XED COVPLETI ON DAT!
PROJECT NO NHPP0821- 106
SH 82 RETAI NI NG WALL REPAI R MP32
NAVE OF RQAD:
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 22/ 2017 DATE TI ME STARTED 03/20/ 2017
P.O BOX 659 DATE LET 12/ 15/ 2016 DATE WORK BEGAN  03/20/ 2017
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/ 20/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,106, 631.25 PARTI Cl PATING $ 1,071, 053. 85 $ 302, 037. 45
AWARD PRQIECT AMT: $  1,127,105.50 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 96. 79% TOTAL EARNI NGS 1,071, 053. 85 302, 037. 45
FUNDS AVAI LABLE: $ 35,577.40 STOCKPI LED MATER ALS 0.00 0. 00
GROSS EARNI NGS 1,071, 053. 85 302, 037. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 906. 58 0. 00
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 1, 054, 147. 27 302, 037. 45
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 054, 147. 27 302, 037. 45
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 302, 037. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21198

PCN: 21198-BI D

PRQJECT: NHPP0821- 106

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01130 Renoval of Guardrail Type 3

0010 202-01300

Renoval of End Anchor age

0015 203-01594

Conbi nati on Loader

0020 203-02330

Labor er

0025 208-00020

Silt Fence

0030 208-00045

*Concrete Washout Structure

0035 208-00103

0040 208-00105

0045 208-00207

Erosi on Control Managenent

0050 212-00006

*Seedi ng (Native)

0055 212-00032 *Soi | Condi tioning

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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12: 38: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 468. 75
5, 468. 75
750. 00
750. 00
0. 00
0. 00
580. 00
620. 00
0. 00
14, 000. 00
0. 00
4, 000. 00
200. 00
200. 00
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CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 21198-BI D ESTI MATE RUN 08/ 01/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0004 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 240- 00000 *WIdlife Biologist 3.500 3. 500
HOUR 0. 000 0. 00
120. 00000 3.500 420. 00
0065 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 900. 000 0. 000
LF 875. 000 30, 625. 00
35. 00000 875. 000 30, 625. 00
0075 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 5, 600. 00
5, 600. 00000 1. 000 5, 600. 00
0080 625- 00001 *Construction Surveying (Hourly) 35. 250 35. 250
HOUR 0. 000 0. 00
180. 00000 35. 250 6, 345. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0090 626-01103 *Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 700. 00
3, 500. 00000 1. 000 3, 500. 00
0095 630- 00000 *Fl aggi ng 300. 000 117. 000
HOUR 84. 000 2,251.20
26. 80000 201. 000 5, 386. 80
0100 630- 00007 *Traffic Control Inspection 40. 000 27.000
DAY 9. 000 900. 00
100. 00000 36. 000 3, 600. 00
0105 630-00012 *Traffic Control Managenent 90. 000 62. 000
DAY 26. 000 19, 370. 00
745. 00000 88. 000 65, 560. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 17. 000
EACH 13. 600 136. 00
10. 00000 30. 600 306. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21198-BI D ESTI MATE RUN 08/ 01/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0004 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 800. 00
2, 000. 00000 0. 900 1, 800. 00
0125 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 400. 00
1, 000. 00000 0. 900 900. 00
0130 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 40. 000 40. 00
1. 00000 90. 000 90. 00
0140 630-85041 *Mobi | e Attenuator 90. 000 62. 000
DAY 26. 000 3,120. 00
120. 00000 88. 000 10, 560. 00
0145 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70023 F/ A On- The-Job Trai nee 640. 000 487. 000
FA 153. 000 153. 00
1. 00000 640. 000 640. 00
0165 700- 70380 F/ A Erosi on Control 2,400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21198-BID ESTI MATE RUN 08/ 01/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0004 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 203-01620 Sweepi ng 35. 000 23. 500
HOUR 9. 500 902. 50
95. 00000 33. 000 3,135.00
CAT 0200 CURRENT AMI  $ 284, 660.00 $ 73,443.95% 267, 116. 55
CAT NOO300 R082A032042LRA
0175 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0180 202-05026 *Sawi ng Asphalt Material (6 Inch) 2, 646. 000 2,646. 000
LF 0. 000 0. 00
2. 00000 2,646. 000 5,292. 00
0185 206- 00000 *Structure Excavation 153. 000 153. 000
CcY 0. 000 0. 00
125. 00000 153. 000 19, 125. 00
0190 206-00065 Structure Backfill (FlowFill) 101. 000 72.000
cY 29. 000 10, 150. 00
350. 00000 101. 000 35, 350. 00
0195 211-01130 *Auxi | iary Anchor Dowel 0. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0200 420-00000 Geonenbr ane 1, 135. 000 813. 800
SY 233.700 2,921.25
12. 50000 1, 047. 500 13,093.75
0205 420-00526 Cel lul ar Geogrid 1, 256. 000 0. 000
SY 961. 000 48, 050. 00
50. 00000 961. 000 48, 050. 00
0210 504-04410 *Bl ock Faci ng 1, 448. 000 1, 448. 000
SF 0. 000 0. 00
40. 00000 1, 448. 000 57, 920. 00
0215 504-06300 *& ound Nai | 1, 760. 000 1, 760. 000
LF 0. 000 0. 00
45. 00000 1, 760. 000 79, 200. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21198-BI D ESTI MATE RUN 08/ 01/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0004 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 R082A032042LRA

0220 507-00101 *Concrete Slope and Ditch Paving (Reinforced 2, 646. 000 1,471. 000
LF 1, 160. 000 145, 000. 00
125. 00000 2,631. 000 328, 875. 00
0225 601- 40400 *Structural Concrete Stain 1, 040. 000 0. 000
SY 1, 040. 000 15, 600. 00
15. 00000 1, 040. 000 15, 600. 00
0230 602-00210 *Wel ded Wre Fabric 1, 250. 000 1, 210. 600
SY 0. 000 0. 00
8. 00000 1, 210. 600 9, 684. 80
0235 605-83000 *Geoconposite Drain 219. 700 219.700
SY 0. 000 0. 00
15. 00000 219. 700 3,295.50
0240 641-10000 *Shotcrete 1, 305. 500 1, 251. 600
Sy 53. 900 6, 872.25
127. 50000 1, 305. 500 166, 451. 25

CAT 0300 CURRENT AMI  $ 819,971.25 % 228,593.50 % 801, 937. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,106, 631.25$ 302,037.45% 1,071, 053.85



